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J. H. BAXTER & CO., a California Limited Partnership

Robert C. Stockton

Vice President

Chief Financial Officer
J BaXte r Email: rstockton@hbaxter. com

August 5, 2002

Kimberly A. Vann v -
Wlells lf":rgo Bank, National Association ] E@ E’ E WE @

707 Wilshire Boulevard, 17" Floor

Los Angeles, CA 90017 AUG 0 9 299
RE: Claim Certificate ' -
e e S -
Dear Ms. Vann; )
O

This claim is submitted for payment per the Trust Agreement entered into as of May 23, 2001 by

and between J.H. Baxter & Co., a California Limited Partnership, the “Grantor” and Wells Fargo bay
Bank, National Association, a national banking association primarily located in Los Angeles, —
California, the “Trustee”. i
L T,
The invoice(s) is for work performed at the Facility in accordance with Paragraph 51, 52, and 53
of the Order and is to be paid from the fund.
INVOICE # INVOICE DATE PAYEE AMOUNT
1244 7/8/2002 PREMIER ENVIRONMENTAL $ 23,958.94
TOTAL $ 23,958.94
I have, this date, sent a copy of this Claim Certificate to EPA per the trust agreement.
Sincerely,
A be- AR oht—
Robert C. Stockton
VP & CFO
CC: Kimberly Ogle, EPA Project Manager, Region 10
Jennifer G. MacDonald, Esq., Office of Regional Counsel, EPA
Enclosures: ’lis'_E'plAl’icl'ii
3019593
&%
1700 So. El Camino Real P.O. Box 5902 San Mateo, CA 94402-0902 Phone 650 349 0201 Fax 650 570 6878 ‘,
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RECEIVED AUG - 5 2002
Premier Environmental Services, LL.C an0| ce for serv' ces
2625 Sandy Plains Road A
Suite 201 DATE INVOICE #
Marietta, Georgia 30066 o i
Questions Please Call: (770) 218-0788
BILLTO
JH Baxter
RueAnn Thomas
P.O. Box 10797
85 Baxter Street
Eugene, Oregon 97440
P.O. No. PROJECT NAME PROJECT NUMBER
AOC-Arlington 201029
DESCRIPTION QTY (HOURS) BILLING RATE SERVICED AMOUNT
TASK 1010-STORMWATER IMPLEMENTATION
(Continued)
Copy of Workplan for ERI 10.90 |6/23/2002 10.90
Mailing of Reports 10.95 | 6/28/2002 10.95
Report Copies 49.25 |6/28/2002 49.25
Total Reimbursable Expenses 0.00 4,439.02
Markup 10.00% 443.90
Total Reimbursable Expenses 488292 -
TOTAL FOR TASK 1010:  $12,727.92
|
A | RECEIPT Mool ,
: PRICE f MTCE snaoﬂmm
g EXTENSIONS ) 0 ['Account|coo 2ep .
A pATMENT ﬂ! % L0 80. vzoo| 99
BHR P0. NO
DATE ENTERED INITIALS
SN AL A
¢ ‘ 5’ \o —
Total $23.958.94

Federal Tax LD. Number: (B){6)""
Payment Due Upon Receipt
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Premier Environmental Services, LL.C

Invoice for Services

2625 Sandy Plains Road
Suite 201 DATE INVOICE #
Mane‘tta, Georgia 30066 11812002 1244
Questions Please Call: (770) 218-0788
BILL TO

JH Baxter S

RueAnn Thomas

P.O. Box 10797

85 Baxter Street

Eugene, Oregon 97440

P.O. No. PROJECT NAME PROJECT NUMBER
AOC-Arlington 201029
DESCRIPTION QTY (HOURS) BILLING RATE SERVICED AMOUNT
TASK 1003-SIREPORT
Conference calls 332.14 | 4/30/2002 332.14
Total Reimbursable Expenses 0.00 332.14
Markup 10.00% 3321
Total Reimbursable Expenses 36535
TOTAL FOR TASK 1003:  $365.35
TASK 1009-EXCESS STORM WATER
Les Brewer 5 110.00 |6/19/2002 550.00
Shawn Severn 13 185.00 | 6/7/2002 2,405.00
Steve Barnett 0.5 125.00 |6/27/2002 62.50
TOTAL FOR TASK 1009: $3,017.50
TASK 1010-STORMWATER IMPLEMENTATION
Mark Whitson 14 95.00 |[6/27/2002 1,330.00
Dan Chamberlin 2 95.00 |5/9/2002 190.00
Norm Kennel 41.5 110.00 |6/21/2002 4,565.00
Devin Moeller 7 40.00 |6/7/2002 280.00
Shawn Severn 8 185.00 | 6/27/2002 1,480.00
Kinko's 276.90 |5/20/2002 27690
FedEx 13.77 | 6/5/2002 13.77
Compliance Professionals Incorporated 3,942.50 |6/7/2002 3,942.50
Compliance Professional Incorporated 118.75 | 6/7/2002 118.75
FedEx 16.00 |6/18/2002 16.00
Total

Federal Tax L.D. Number: (B){(6)""
Payment Due Upon Receipt
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Premier Environmental Services, LLC lnvoice for Services

2625 Sandy Plains Road

Suite 201 DATE INVOICE #
Marietta, Georgia 30066 2/812002 1244
Questions Please Call: (770) 218-0788

BILLTO

JH Baxter

RueAnn Thomas

P.O. Box 10797

85 Baxter Street
Eugene, Oregon 97440

P.O. No. PROJECT NAME PROJECT NUMBER
AOC-Arlington 201029
DESCRIPTION QTY (HOURS) BILLING RATE SERVICED AMOUNT

TASK 1000-SITE INVESTIGATION
Northwest Staffing Resources 290.40 | 6/2/2002 290.40
Northwest Staffing Resources 23595 |6/9/2002 235.95
Total Reimbursable Expenses 0.00 526.35
Markup 10.00% 52.64
Total Reimbursable Expenses 578.99

TOTAL FOR TASK 1000:  $578.99
TASK 1001-SI WORK PLAN
Kathy Gunderson 29 50.00 |5/3/2002 1,450.00
Les Brewer 1 110.00 | 6/3/2002 110.00
Devin Moeller 1 40.00 | 6/3/2002 40.00
Kinko's 624.31 |5/20/2002 624.31
AMEC Earth & Environmental, Inc. 3,556.30 |6/13/2002 3,556.30
FedEx 37.96 |6/18/2002 37.96
FedEx 21.59 |6/18/2002 21.59
Total Reimbursable Expenses 0.00 4,240.16
Markup 10.00% 424.02
Total Reimbursable Expenses 4,664.18

TOTAL FOR TASK 1001: $6,264.18
TASK 1002-SI IMPLEMENTATION
Les Brewer 8 110.00 |6/18/2002 880.00
Steve Bamett 1 125.00 |6/13/2002 125.00

TOTAL FOR TASK 1002:  $1,005.00

Total

Federal Tax I.D. Number: (B){(6)"
Payment Due Upon Receipt
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JH Baxter Invoice Cover Sheet

Date of Invoice

JH Baxter Information

Site Name

Site City and State

Project Manager

Project Purchase Order Number

Current Invoice Number

Authorized Amount of Purchase Order for December
Total Amount Expended to Date

Period

Amount of Current Invoice

Premier Environmental Services Information

Project Manager
Project Manager Phone Number
Premier Project Number

Work completed on the project during billing period:

L
2.

3
4.

3.

Designed and implemented pilot stormwater system.

July 8, 2002

AOC Arlington
Arlington, WA
RueAnn Thomas
Authorized by Fax
1244
$1,130,000.00
$256,764.04

June 1-30, 2002
$23,958.94

Shawn Severn
702-255-9685
201029

Conference calls and meetings with RueAnn Thomas, Jim Hanken and Sara Beth Watson

to develop response EPA/Ecology concerns with Stormwater Approach.

Submitted Stormwater Permit Modifications

Participation in several conference calls with project team to review SIWP and Excess

Storm water management plan
Prepare monthly report

Anticipated work during next billing period:

90N Guith SmulR N k=

Prepare for technical meeting with Ecology/EPA and City of Arlington

Continue Excess Stormwater Plan

Continue to develop and Implement Stromwater Management Plan

Prepare to begin SI field sampling.
Prepare for meeting with EPA and Ecology

Continue to Review NOV and AOC to review strategy

Continue to prepare public participation approach
Meetings and teleconferences with the project team.



JH BAXTER
2002 BUDGET SUMMARY TABLE

Total Budget

ask 1000 and 1001 have
een combined. The Sl is
1000 ($11,498.96) “laiso taking more effort
an budgeted.
1001 _|SI Workplan Addendum $40,00000 | §5850.76 |  $1,600.45|  $9,947.26 | $21,737.68 |  $35464.51 | _ $6,264.18 $80,87384 |  (540873.84)[  202%)
1002_|S! Implementation $425,000.00 $220.00| __ $1,390.00 $945.00 | $3,500.00 $685.00 | $1,005.00 $7,74500 | $417,255.00 2%
1003_|SI Report $160,000.00 $280.00 $500.00 $210.00 $0.00 $0.00 $365.35 $1,355.35 | $158,644.65 1%
1004 _|Interim Corrective Actions $25,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $25,000.00 0%
1005_|Corrective Measures Plan $0.00 $0.00 $0.00 $0.00 $125.00 $0.00 $0.00 $125.00 (§125.00)
1006_|Implementation of CMP $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1007_|Preparation of Monthly Reports $15,000.00 $0.00 $0.00|  $2,010.00|  $3,060.00 $185.00 $0.00 $5,255.00 $9,745.00 35%
1008_|EPA/Ecology Negoltiations $65,000.00 $555.00 $37000 | $7,02061 | _ $4,760.39 $0.00 $12,706.00 $52,294.00 20%
1009 |Excess Storm Water §150,000.00 | $11.22500 | _ $6,117.50 |  $15,601.87 | $21,699.97 | $22,93409 | _ $3,017.50 $80,685.93 $69,314.07 54%
1010_|Storm Water Implementation $250,000.00 $0.00 $0.00 | $10230.36 |  $16,102.42 |  $17,45826 |  $12,727.92 $56,518.96 | $193,481.04 23%
|AOC Budget $1,130,000.00 | $26,052.66 | $9,986.05 |  $48,844.60 |  $70,085.46 |  $76,035.43 | _ $23,956.94 $0.00 | $256,764.04 | $873,235.96 23%






